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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Date:

Murray State University

02/12/2007

Status

Contract

Compl 

Actual

Subst County

Quarter:

Cabinet/Agency/Project Title

2007-1

Postsecondary Education Cabinet/Murray State University

Construct New Residential College Facility Calloway In Construction2004-2006 35 06/01/07

Construct New Science Complex - Phase III Calloway Planning2006-2008*

Comments: Project funds will not be available until July 1, 2007.  FB 2004-2006 appropriation will be combined with FB 2006-2008 

appropriation in an effort to continue this vital campus project.

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2006-2008

Construct Public Safety Building Calloway A/E Selection2004-2006

Comments: RFP proposals for A/E selection due on 01/05/07.

Construct Recreation/Wellness Center Calloway Complete/Closed Out2002-2004 100 12/30/04 12/05/05

Comments: Legal issues pending with General Contractor.

Equine Instruction Facility Addition Calloway Complete/Closed Out2002-2004 100 07/26/05 08/01/05

New Residential College - Richmond Hall Calloway Awaiting Initiation by Agency2006-2008

New Science Complex - Phase II Calloway In Construction2004-2006 20 03/18/08*

Comments: Chemistry building concrete columns and floor systems under construction.  Biology building second floor build out should 

be complete in May 2007.

Regional Center for Emerging Technology Calloway Complete/In WarrantyCPBOC-10/01/01 100 12/31/05 01/04/06

Renovate A. Carman Pavilion - Phase II Calloway Awaiting Initiation by Agency2006-2008

Renovate Ordway Hall Calloway Awaiting Initiation by Agency2006-2008

Renovate Pogue Library Calloway Awaiting Initiation by Agency2006-2008

Renovate Wells Hall Interior Calloway Awaiting Initiation by Agency2006-2008

Renovate White Hall HVAC System Calloway Awaiting Initiation by Agency2006-2008

Renovate/Addition - Waterfield Library Calloway Complete/In Warranty2004-2006 100 10/22/06 11/20/06

Replace Breathitt Veterinary Center Incinerator Christian In Construction2004-2006 20 02/15/07

Comments: Prep work complete.  Awaiting delivery of the incinerator unit in January 2007.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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